



Integrating Cost Models with Systems Engineering Tools

Thomas C. Choinski
Daniel J. Organ
Submarine Sonar Department







Naval Undersea Warfare Center Division Newport, Rhode Island

Approved for public release; distribution is unlimited.

DTIC QUALITY INSPECTED 8

Reprint of a paper presented at the 1994 Complex Systems Engineering Synthesis and Assessment Technology Workshop, 19-20 July 1994, Washington, DC.

94 8 30 017

Integrating Cost Models with Systems Engineering Tools

Thomas C. Choinski, (203) 440-5391 Daniel J. Organ, (203) 440-6546

Naval Undersea Warfare Center, Detachment New London, CT

Abstract—This paper considers cost modeling efforts within the Department of Defense over the last 30 years to formulate an approach for integrating cost modeling capability with the systems engineering tools developed under the Engineering of Complex Systems Block Program.

I. INTRODUCTION

The need to build complex warfare systems within an industry characterized by the declining defense budget has increased the role of cost modeling for defense systems. Accordingly, systems engineering design synthesis methodologies must incorporate cost modeling capabilities to insure robust tradeoff analyses.

Ideally, a sound systems engineering design synthesis methodology assesses the tradeoff between development cost, long term life cycle cost (excluding development cost), time, and functional performance. Figure 1 portrays this tradeoff.




Fig. 1. Tradeoff analysis [1].

Realistically, the nature of projecting data for a warfare system platform that has a 30 year life cycle creates a significant variance on the data from any estimate. In the words of Paul G. Hough, one of RAND

Corporation's premiere cost analysts: "cost analysis is subject to considerable uncertainty" [2].

The factors that contribute to the inexactness of cost estimates range from forecasting the cost/performance trends for new technology to projecting the rate of inflation for the life of the system. Short term estimates retain more accuracy than long term estimates; however, military systems require long term estimates. For these reasons, the tradeoff analysis often relies on qualitative data rather than quantitative data. The graph in figure 2 illustrates the difficulty historically encountered when forecasting the life cycle cost for complex military systems.




Fig. 2. Cost estimation track record [3].

This paper describes an approach for integrating cost modeling capability with the systems engineering tools developed by the Engineering of Complex Systems Block Program. The approach will:

- produce qualitative cost trends,
- incorporate detailed short term cost models,
- use heuristics for long term cost estimates, and

 incorporate existing models and tools, rather than develop new ones.

The goal is to enable systems engineers to perform qualitative cost tradeoffs while synthesizing complex engineering systems. Once the qualitative cost estimation capability has been incorporated into a systems engineering tool set, additional research can expand and refine the capability to provide more accurate cost estimation capability.

The discussion about the cost modeling integration approach advocated within this paper includes: a historical overview of cost modeling within the Department of Defense, a review of critical system design factors (SDFs) related to life cycle cost, an assessment of existing cost modeling tools, and a methodology for integrating cost models with the systems engineering tools developed under the Engineering of Complex Systems (ECS) Block Program. System Design Factors identify, and quantify important aspects of a system design [4]. The paper includes an extensive bibliography for the reader's benefit.

II. HISTORICAL OVERVIEW

From its inception as a specialized field in the early 1950's to the present time, military cost analysis has evolved into an integral component of the decision making process for military system development. As cost analysis evolved, new methodologies were developed to improve the estimates.

In the 1950's cost analysis primarily evaluated cost estimates provided by contractors. Analysts compared the estimates against the cost of similar systems. This estimation methodology became known as "analogy" and will be described later in this section.

The 1960's was characterized by centralized decision making brought about by Secretary of Defense Robert McNamara and his "whiz kids". Cost analysis became an important aspect of the budgeting process as the nation struggled with funding the Vietnam War effort without adversely affecting the economy [2].

In the 1970's cost became a parameter of equal importance to performance. DoD Directive 5000.1 instituted the Design to Cost (DTC) concept. DTC led to the development of parametric model cost estimating. Life cycle costing (LCC) emerged when it became apparent that the existing models were deficient in estimating Operating and Maintenance (O&M) costs [2].

In the 1980's the Reagan administration instituted the Carlucci initiatives. The initiatives set out to improve the military procurement process. The legacy of the 1980's increased the media and public focus on cost analysis due to congressional hearings, legislation and high profile weapons systems.

Currently in the 1990's DoD has focused on developing affordable military systems. Cost has become a driving parameter. As a result the accuracy of cost estimates is critical; however, current state-of-the-art cost analysis does not, in most cases, provide better than a rough order of magnitude estimates [7]. Consequently, tradeoff analyses often rely on qualitative rather than quantitative estimates.

The importance of LCC, identified in the 70's, is reflected in the concept of viewing the life cycle and the associated costs in three distinct phases. These phases are research and development (R&D), investment (including production) and operation and maintenance (O&M).

R&D cost refers to all costs associated with research, development, test and evaluation of the system. This covers all costs during the validation and full scale development phase of a program. The costs associated with this phase end with the satisfactory completion of the initial operational test and government approval for use

Investment cost refers to all costs associated with the production of the system. The costs incurred during this phase are complete when the operational system is delivered to the procuring command for use.

O&M cost refers to all cost associated with the operation and logistics support of the system subsequent to the delivery of the system.

DoD cost analysts focus on these three phases of the life cycle and their contribution to the overall life cycle cost. Cost related system design factors identify the components associated with each phase in greater detail.

III. SYSTEM DESIGN FACTORS

System Design Factors provide a mechanism to quantify system characteristics for tradeoff analyses [4]. Tables I-III contain the SDFs for cost and their assignment to the three phases of the life cycle.

When considering SDFs related to cost, a systems engineer should concentrate on the most critical SDFs for each stage of the life cycle. Focusing on the SDFs that provide the most significant contribution to the cost at each stage of the life cycle, reduces the number of factors required for a total rough order of magnitude cost estimate.

For R&D cost the significant SDFs are: engineering, software, documentation, and test and evaluation. Engineering includes costs related to systems engineering and integration, design engineering, design support, and the redesign or formulation of engineering changes [5].

TABLE I
R&D SYSTEM DESIGN FACTORS [5]

R&D				
Validation	Engineering	e e		
Program	Prototype	.ı & Test		
Management	Hardware	Equipment		
Documentation	Test Spares	Test Facilities		
Test Personnel	Test &			
Training	Evaluation			

TABLE II
INVESTMENT SYSTEM DESIGN FACTORS [5]

Investment			
Production Hardware	Program Management	Training	
Integration & Test	Production Test and Evaluation	Documentation	
Production Support & Services	Industrial Facilities	Initial Spares	
Installation and Checkout	Support & Test Equipment	Transportation	
Operational Sites	Maintenance Sites	Supply Introduction	

TABLE III
O&M SYSTEM DESIGN FACTORS [5]

O&M				
Crew	Facilities	Material		
Personnel	Modernization	Overhaul		
Software Maintenance	Preventative Maintenance	Corrective Maintenance		
Operator Training	Support and Test Equipment Maintenance	Replenishment Spares		
Inventory Storage	Supply System Management	Repair Material		
Documentation Maintenance	Shop Space	Shipping		
Packaging Material	Material Handling Labor			

For Investment cost (includes production) the significant SDFs are: production hardware, production

support and services, initial spares, operational sites, and maintenance sites.

For Operating and Maintenance cost the significant SDFs are: crew, material, preventative maintenance, corrective maintenance, and modernization.

The aforementioned cost related system design factors become the focus of cost estimation efforts for a warfare system. Analysts have developed several techniques to estimate the components of life cycle cost for military systems.

IV. COST MODEL ASSESSMENT

Presently DoD cost analysts use four basic cost estimation methods [6]. These methods are: analogy, expert judgment, bottom up (Industrial Engineering), and top down or parametric estimation. Table IV presents a comparison of the four methods.

TABLE IV
METHODOLOGY COMPARISON

Method	Accuracy	Time	Historical Dependence
Analogy	Low	Medium	High
Expert Judgment	Low	Low	High
Bottom Up	Medium	High	Medium
Top Down	Medium	Low	Low

Analogy involves the comparison of similar systems. The analyst compares attributes of similar systems to determine a reasonable cost estimate. This approach requires a fair amount of experience, as well as historical data. The estimate is highly subjective to the bias and experience of the analyst. The method assumes the use of similar technologies. Nevertheless, the estimate can be generated quickly.

Expert Judgment is similar to analogy because the estimate can be generated quickly. In this approach, an "expert" uses his experience to generate a cost estimate. As with analogy, the estimate is sensitive to inaccuracies due to the subjective nature of the expert's opinion. This method depends highly on the availability and skill of experts.

The Bottom Up or Industrial Engineering method represents a more objective approach. This method divides the estimation task into smaller units. An individual or group who has the appropriate data, experience and model to generate an accurate result produces the estimate. The sum of the unit costs determines the total cost. This approach yields a more

ិខិ**ន្ទ**

15

accurate estimate, but it is time consuming. The availability of unit cost data determines the accuracy of the Bottom Up approach.

Top Down or Parametric Estimation is the most widely used cost estimation method within DoD [6]. This method relies on computer models to obtain the cost estimate. The analyst provides lower level design parameters as input to the model. Generally these models are easy to use, and produce a more accurate result. The difficulty with using parametric models is that occasionally the required input parameters may not be known or may be difficult to quantify. The lower level nature of some of the parameters often means they are difficult to define until the design progresses.

DoD uses parametric models primarily to estimate software costs. One reason for this is that software cost is a significant component of the system life cycle cost. In addition it appears that software cost may be more difficult to determine using the other estimation methodologies.

A variety of software cost estimation models exist. Many are proprietary. The more widely used models include [6]:

- Constructive Cost Model (COCOMO),
- PRICE-S,
- System Evaluation and Estimation of Resources (SEER),
- Software Life Cycle Cost Model (SLIM),
- Revised Enhanced Version of Intermediate COCOMO (REVIC), and
- Software Architecture, Sizing and Estimating Tool (SASET).

The models require the user to provide specific parameters that quantify and describe their system. The parameters required by the models cover: lines of code, language, number of programmers, experience of programmers, development platform, availability of tools, reliability and schedule. Analysts may have difficulty quantifying some parameters requested, such as developer experience. However, these models provide an estimate rather quickly. In addition, the models are generic, that is the software models can be applied to estimate costs for any application. System engineers using these models should understand that these models often are difficult to calibrate [7], and require recalibration for different environments [8].

While many generic models exist for software cost estimation, the same is not true for other aspects of the life cycle cost. These costs are generally computed by analogy, expert opinion or by models developed for a specific application. The models use heuristic data bases from existing combat systems to estimate cost. For example at the Naval Undersea Warfare Center (NUWC), several combat system specific cost estimation models exist based on data from existing submarine warfare systems.

The current state-of-the-art in cost estimation technology relies on generic models to estimate software costs and expert judgment/heuristic models for other components of the life cycle cost. Therefore, the integration of cost models with systems engineering tools should be flexible to incorporate the different types of models available for each phase of the life cycle.

V. INTEGRATING COST MODELS

The integration of cost modeling capability into systems engineering tools will enable systems engineers to perform qualitative cost tradeoffs while synthesizing complex engineering systems. The objectives of the cost model integration process encompass:

- · defining cost related systems design factors,
- pinpointing critical cost related system design factors,
- providing systems engineers with qualitative cost factors for systems design synthesis,
- linking cost related system design factors to the Design Structuring and Allocation Optimization (DESTINATION) systems engineering tool, and
- permitting design factor optimization within DESTINATION.

Existing cost models will be used in order to expedite the availability of cost modeling capability. Figure 3 depicts the method which will integrate cost models with the DESTINATION systems engineering tool developed by the Engineering of Complex Systems Program.

The method breaks down the cost models into three different categories: hardware research and development, software research and development, and the remaining life cycle costs. The hardware and software research and development cost models are kept separate because detailed cost databases exist for hardware, and

established models exist for software (refer to the Cost Model Assessment section of this paper for examples of existing databases and models). Heuristics will provide information for the remaining part of a system's life cycle. Heuristics are readily available and produce satisfactory information for this stage of the cost model integration process.

The link to DESTINATION will occur through the Systems Engineering Technology Interface Specification (SETIS) software. SETIS interface software will be developed to provide a link to the cost models. The SETIS link ensures compatibility with other tools developed within the Engineering of Complex Systems Program. System design factors describing the hardware resources, software design, functional requirements and programmatic requirements will be extracted from DESTINATION through SETIS. Additional, lower level, SDFs will be defined during the model integration process. The cost model will supply information regarding cost related system design factors to DESTINATION through SETIS.




Fig. 3. Integration with DESTINATION.

If the system specific information currently provided by DESTINATION is inadequate, then the user must provide additional information to the cost models. The SETIS interface will also query the user to input the additional information and incorporate the data into the cost estimate.

The SETIS interface will manage the data generated from the hardware R&D, software R&D, and life cycle cost models. The interface software will require the

development of C++ code to maintain compatibility with SETIS. SETIS was implemented using a C++ class hierarchy [9]. The intent is to develop cost modeling capability that requires minimum modification to existing SETIS software.

The cost related system design factors described in this paper will serve as the foundation for the cost models. The system design factors listed in NAVSWC Technical Report 92-268 will also receive consideration. These system design factors include cost to: develop, prototype, produce, test, purchase, operate, maintain, repair, include security capability, and achieve productivity.

Once the concept has been demonstrated, the repertoire of cost models can be expanded to give the systems engineer different options and perspectives. Each new model would be linked to DESTINATION through SETIS, and the SETIS interface software developed for the cost models.

In addition to the integration of cost modeling capability with DESTINATION, the approach outlined can also be applied to the integration of commercially available system engineering tools. By using the CASE Document Interchange Format (CDIF) instead of SETIS, the cost estimation models can be integrated with system engineering tools such as RDD-100, Cadre Teamwork and others. Of course this approach assumes that these tools comply to the standardization of CDIF. If the selected tools don't comply with CDIF, some translation between specific formats may be required to interchange data between tools.

VI. SUMMARY

This paper describes an approach for integrating cost modeling capability with the systems engineering tools developed by the Engineering of Complex Systems Block Program. The approach entails:

- using existing hardware R&D cost databases,
- incorporating established software cost models,
- estimating long term life cycle cost with heuristics,
- defining cost related system design factors, and
- designing a software interface to DESTINATION via SETIS.

The cost modeling integration approach was conceived by tracing through the history of cost modeling within the Department of Defense, defining

cost related system design factors, assessing existing cost modeling tools, and formulating a methodology for integrating cost models with the systems engineering tools developed under the Engineering of Complex Systems Block Program.

A qualitative cost estimation capability will enable system engineers to perform tradeoffs while synthesizing complex engineering systems. The fundamental tradeoff between development cost, long term life cycle cost, time and performance is the primary objective.

Finally, the cost modeling research that led to the proposed cost modeling approach produced an extensive list of references. Although many of these references were not explicitly used within the context of this paper, the full list is included for the reader's benefit.

ACKNOWLEDGMENT

The authors would like to thank Dr. José Muñoz for providing the technical review of this paper.

REFERENCES

- Thomas C. Choinski, "Economical Development of Complex Computer Systems," Proceedings from the Complex Systems Engineering Synthesis and Assessment Technology Workshop, Washington, D.C., 20 July 1992.
 Paul G., Hough, Birth of a Profession: Four Decades
- [2] Paul G., Hough, Birth of a Profession: Four Decades of Military Cost Analysis, The Rand Corporation, August 1989.
- [3] Norman R. Augustine, Augustine's Laws, American Institute of Aeronautics and Astronautics, 1983.
- [4] C.M. Nguyen and S. Howell, 'System Design Factors: The Essential Ingredients of System Design", NAVSWC TR 92-268.
- [5] Naval Weapons Engineering Support Activity, Management Engineering Department, Cost Management Division, Life Cycle Cost Guide for Major Weapon Systems, November 1977.
- [6] Brent L., Barber, Investigative Search of Quality Historical Software Support Cost Data and Software Support Cost Related Data, Thesis, Department of the Air Force, Air Force Institute of Technology, December 1991.
- [7] Gerald L. Ourada, Software Cost Estimating Models: A Calibration, Validation, and Comparison, Thesis, Department of the Air Force, Air Force Institute of Technology, December 1991.
- [8] Chris F. Kemerer, "An Empirical Validation of Software Cost Estimation Models," Communications of the ACM, Volume 30, Number 5, May 1987.
- [9] Baba Prasad, et al., The System Engineering Technology Interface Specification (SETIS): An Update, Proceedings from the Complex Systems Engineering Synthesis and Assessment Technology Workshop, Washington, D.C., 20 July 1993.

BIBLIOGRAPHY

- American Power Jet Co. ILS Element E15 Cost Analysis and Funding, April 1991.
- American Power Jet Co. Structured Analysis, ILS Review Element E15 Cost Analysis and Funding, June 1989.
- Assistant Secretary of Defense (Systems Analysis).

 Proceedings of the Annual Department of Defense
 Cost Research Symposium, Volume I, March 1968.
- Assistant Secretary of Defense (Systems Analysis). Results of Department of Defense Cost Research Survey, March 1970.
- Baldwin, R.W. and D. E Emery. Technology Assessment of the Software Life Cycle Support Environment, Mitre Corp, August 1991.
- Barbour, A. A. An Improved NATO Military Force Cost Model (Namilfo), The Rand Corp., July 1969.
- Batt, G. T. Case Technology and the Systems Development Life Cycle: A Proposed Integration of Case Tools with DoD-STD-2167A, Thesis, Naval Postgraduate School, March 1989.
- Berkowitz, Prof. Murray R. Military Computer Hardware, Software and Personnel Resources: A Critical Analysis, Graduate School Of Management, The University of Dallas, 1982.
- Bersoff, Edward H. and Alan M. Davis. "Impacts of Life Cycle Models on Software Configuration Management," Communications of the ACM, Vol. 34, No. 8, p. 105, August 1991.
- Bozek, T. Automated Information System Life-Cycle Management Manual, Assistant Secretary of Defense (Comptroller), March 1990.
- Bruckner, Blaine R. and K. J. Merrill. "Computer Integration of SEAWOLF Class Submarine Life-Cycle Functions," *Journal of Ship Production*, Vol. 7, No. 1, February 1991.
- Collette, M. A. Inquiry into the Cost of Post Deployment Software Support (PDSS), Thesis, Air Force Inst. of Tech., Wright-Patterson AFB, September 1989.
- Tech., Wright-Patterson AFB, September 1989.

 Cornyn et al. "Life Cycle Cost Models for Comparing Computer Family Architectures," Proceedings from the National Computer Conference, 1977.
- Department of Defense. Casebook of Life Cycle Costing in Equipment Procurement, July 1970.
- Department of Defense. Life Cycle Costing Procurement Guide (Interim), July 1970.
- Department of Defense. Military Standard Systems Engineering (Draft), MIL-STD-499B, 6 May 1992.
- Department of Defense, Military Standard for Design to Cost, MIL-STD-337.
- Department of Defense. Military Handbook for Design to Cost, MIL-STD HDBK-766.
- Department of Defense. Military Handbook for Cost Engineering: Policy and Procedures, MIL-HDBK-1010A.
- Department of Defense. Military Handbook for Life Cycle Cost in Navy Acquisitions, MIL-HDBK-259.
- Fisher, Gene E. Cost Considerations in Systems Analysis, A Report Prepared for the Office for the Assistant Secretary of Defense (Systems Analysis), The Rand Corporation, December 1970.
- General Accounting Office. Navy Acquisition: Cost, Schedule, and Performance of New Submarine Combat Systems, January 1990.
- Graver et al. Cost Reporting Elements and Activity Cost
 Trade-Offs for Defense System Software, Volume I,
 Study Results, General Research Corp., May 1977.
- Graver et al. Cost Reporting Elements and Activity Cost Trade-Offs for Defense System Software, Volume II, Executive Summary, General Research Corp., May 1977.

Green, Robert. Defense Task Force to Clarify Life Cycle Guidelines, Government Computer News, Vol. 10, No.

13, p. 49, June 24, 1991.

Greve, A. R. et al. REVIC Advisor (REVAD): An Expert System Preprocessor to a Parametric Software Cost Estimating Model, Defense Logistics Agency, Operations Research and Economic Analysis Office, September 1991.

Gulezian, R.C. Application of Statistical Methods to the Development of Naval Software Maintenance and Related Cost Estimation Models, Data Base

Services, May 1988.

Hildebrandt, Gregory G. and Man-bing Sze. An Estimation of UASF Aircraft Operating and Support Cost Relations, The Rand Corporation, May 1990.

Johnson, M. Demarco. "Life Cycle Management: It's Already Broken," Journal of Systems Management, Vol. 42, No. 2, p. 32, February 1991.

Jones, P. "Naval Life Cycle Costing - Still a Black Art to Industry?," Conference Proceedings MILCOMP 89, Military Computers Systems and Software, p. 255-60, September 1989.

Kankey, R.D. Challenge of Software Maintenance Costing, Air Force Inst. of Tech., Wright-Patterson

AFB, March 1989.

Kemerer, Chris F., and Rajiv D. Banker. "Scale Economies in New Software Development," IEEE Transactions on Software Engineering, Volume 15, Number 10, October 1989.

Kemerer, Chris F. "Bridging the Gap between Research and Practice in Software Engineering Management: Reflections on the Staffing Factors Paradox," Proceedings from the International Workshop on Experimental Software Engineering Issues: Critical Assessment and Future Directions, Dagstuhl Castle, Germany, September 14, 1992.

Kemerer, Chris F., Rajiv D. Banker and Hsihui Chang. Evidence on Economies of Scale in Software Development, CISR WP No. 260, Sloan Wr No. 3620-93, Center for Information Systems Research,

Massachusetts Institute of Technology, July 1933.
Kemerer, Chris F., et al. "Software Complexity and Maintenance Costs," Communications of the ACM, Volume 36, Number 11, November 1993.

Keyes, Jessica. Software Engineering Productivity Handbook, Windcrest/McGraw-Hill, New York,

Knight, R.S. "Life Cycle Costing: An Industry View on the Way Ahead (Military Computing)," Conference Proceedings MILCOMP 89, Military Computers Systems and Software, p. 261-6, September 1989.

Lieberman, David. "Negotiating the Obstacles to Building Military Computers," Computer Design, Vol. 28, No. 11, pp. 78-90, June 1989.

Lurie, Philip M. et al. A Handbook of Cost Risk Analysis Methoas, Institute for Defense Analysis, April 1993.

McCord, J. W. Software Development: A Product Life-Cycle Perspective, Wright Research and Development Center, Wright-Patterson AFB, May 1990.

Meisner, R.E. Software Product Factors for Development Cost Estimating at the Standard Systems Center, Air Command and Staff Coll., Maxwell AFB, April 1988.

Messmer, Ellen. "Defense Pulls in Reigns on CALS Costs," Network World, September 9, 1991.

Moore, John. "New CALS Moniker Reflects Repositioning of Initiative (Continuous Acquisition and Life-Cycle Support Program)," Federal Computer Week, Vol. 7, No. 26, p. 19, September 26, 1993.

National Materials Advisory Board. Enabling Technologies for Unified Life -Cycle Engineering of Enabling Structural Components, Commission on Engineering

and Technical Systems, March 1991.

Naval Weapons Engineering Support Activity, Management Engineering Department, Cost Management Division. Life Cycle Cost Guide for Equipment Analysis, November 1977.

Neely, E.S., R.D. Neathammer. "Building Life Cycle Costs in the United States Army," Proceedings of the Third Conference on Human-Computer Interaction, Vol. 1, p. 147-154, Sept. 1989.

Office of the Secretary of Defense, Cost Analysis Improvement Group, Aircraft Operating and Support Cost Development Guide. 15 April 1980. Pappas, Kim. "Cost-Analysis Software is Aimed at Defense

and Government Contractors," PC Week, Vol. 5, Issue

21, p. 24, May 24, 1988. Riggs, Jeffrey L. and Denise Jones. "Flowgraph Representation of Life Cycle Cost Methodology - A "Flowgraph New Perspective for Project Managers," I.E.E.E. Transactions on Engineering Management, Vol. 37, No. 2, May 1990.

Schaefer, Tom. efer, Tom. "Air Force Cost Estimating Model. Interactive Software Model," *Proceedings of the*

Annual AAS Conference, December 1991.
Stone, Harold S. "Life Cycle Cost Analysis of Instruction-Set Architecture Standardization for Military Computer-Based Systems," IEEE Computer, Vol. 12, No. 4, April 1979.

Wittner A.V. et al. An Individual System/Organizational Cost Model, Volume III, The Tactical Air Defense (Tad) Model: A Time Phased Isoc Application,

Research Analysis Corp. January 1968.

Young (Arthur) and Co. Impact of Low Cost Computing Technologies on the Department of Defense, 18 April 1983.

INITIAL DISTRIBUTION LIST

External Distribution

Addressee		No. of Copies			
Office of Naval Research (ONR)					
	Dr. D. Moran	1			
Department of the Navy Program Executive Officer					
PEO-SUB	CAPT D. Burgess	1			
	CAPT Sabatini	1			
	CDR Anderson	1			
PEO-USW-ASTO	CDR Polcari	1			
	Mr. Wai Chen	1			
	Mr. G. Kamalakis	1			
	Mr. R. Zarnich	1			
PMO-SCWS-X2	Mr. S. Lose	1			
	Mr. R. Campbell	1			
PMO-425	CAPT Kent	1			
	Mr. M. Basilica	1			
	Ms. N. Cook	1			
	Mr. W. Johnson	1			
	Mr. C. Pelverts	1			
Space and Naval Warfare Systems (
PMW-182	CAPT B. Gallemore	1			
	CDR. S. Hollis	1			
	CDR E. Reinke	1			
	Mr. J. P. Feuillet	1			
Naval Research Laboratory (NRL)					
• ` `	Dr. D. J. Kaplan	1			
	Dr. R. Hillson	1			
Defense Technical Information Center (DTIC)		12			
Ascent Logic					
Massachusetts:	Mr. M. Morgal	1			
New Jersey:	Ms. Cecilia Schuster	1			
General Dynamics, Electric Boat Division					
· · · · · · · · · · · · · · · · · · ·	Mr. G. L. Angelini	1			
	Mr. J. S. Boudreaux	1			